{&" Kimley-Horn
and Associates, Inc.

CONSULTING ENGINEERING AGREEMENT FOR:
C466 Design and Permitting from US 301 to CR 209

This AGREEMENT is made this day of ___ ,» 2012, by and between Kimley-Hom and
Associates, Inc. (the “ENGINEER” or “KHA™), and the Board of County Commissioners (BOCC) of
Sumter County, Florida (the “COUNTY”) for RFQ 002-0-2012/AT in accordance with the terms of the
Professional Services Agreement dated , which is incorporated herein by
reference. ' :

PURPOSE

The purpose of this AGREEMENT is to describe the scope of work and the responsibilities of the
ENGINEER and the COUNTY for the completion of necessary public involvement activities, engineering
design, permitting, a complete set of roadway construction plans, right-of-way acquisition support, and
bid documents/bidding assistance for the proposed improvements to C466. The project limits generally
consist of all improvements needed for widening to a three-lane section from US 301 to CR 209 for a
total distance of approximately 1.0 mile, The Florida Department of Transportation (FDOT) is currently
undertaking modifications to the US 301 intersection. The eastern limits of this project will connect to
the FDOT’s project, and ate not anticipated to include any improvements within the FDOT right-of-way.

The ENGINEER shall perform the services required to prepare sets of contract plans and documents for
bidding to include roadway, drainage, signing and pavement markings, utility adjustments, and traffic
signalization. The ENGINEER will also work with the (FDOT), the City of Wildwood, and the
Southwest Florida Water Management District (SWFWMD) to provide coordination, obtain permits or
coordinate agreements allowing the proposed improvements.

The ENGINEER completed a Preliminary Engineering Study (PES) in May 2011. The PES documented
the need for the project, anticipated traffic, drainage, and environmental impacts of the preferred
alternative (typical roadway sections and conceptual plans), community input, and BOCC decisions to
select the preferred alternative. The preferred alternative generally consists of widening the existing two-
lane rural C466 to a three-lane urban section with sidewalks and bicycle lanes within the project limits.

' SCOPE OF SERVICES
Task I —Public Involvement '
A. Scheduled Public Meetings
The ENGINEER will prepare for and attend up to two (2) scheduled public meetings as described below.

Meeting #1: Conmmumity Meeting: The purpose of this meeting is to update citizens of the demg‘u
alternative and ENGINEER’s recommendations. The ENGINEER will prepare and mail an invitation to
the public meeting by using Sumter County Property Appraiser data to identify property owners and
residents within 300 feet of the project corridor. The ENGINEER will invite other stakeholders including
representatives from Sumter County Government, the City of Wildwood, the Florida Department of
Transportation District 5, the members of the Lake-Sumter MPO and any stakeholders directed by the
COUNTY. The ENGINEER will prepare and submit a newspaper display legal advertisement in The
Villages Daily Sup announcing the date, time, location, and purpose of the public meeting, and
identifying the location of the project. The ENGINEER will prepare project display boards to illustrate
the design alternative. The ENGINEER will prepare and present a power point presentation that explams
the project and upcoming changes to the roadway corridor, The ENGINEER will participate in open
dialogue with members of the public in attendance at the meeting. The ENGINEER will prepare a
summary of the public meeting, and will coordinate with the COUNTY to prepare written responses to all
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written public inquiries.

Meeting #2: Board of County Commissioners: The ENGINEER will prepare and give a presentation to
the Board of County Commissioners at a regularly scheduled workshop. This presentation will provide an
update on the project design phase. The purpose of the meeting will be to obtain the consent of the
Commission for proposed roadway improvements.

B. Unscheduled Meetings

In addition to scheduled public meetings, the ENGINEER will prepare for and attend up to three (3)
meetings with pubhe citizens, agencies, or stakeholders as directed by the COUNTY.

Task 2 —Surveying and Mapping

The ENGINEER will subconsult with a registered professmnal land surveyor (“LAND SURVEYOR“) to
provide surveying services as described below:

1. Swurvey Control Horizontal/Vertical: The LAND SURVEYOR will establish horizontal and
vertical control on the proposed route every 1,000 feet +/-, and establish benchmarks and control
points along said route using the datum as spec1ﬁed by the design. A 51gned and sealed survey
control sheet will be prepared to accompany the construction plans.

2. Records Research: The LAND SURVEYOR will obtain information from the Sumter County
Property Appraiser’s Office, Sumter County Clerk of Courts, FDOT, and Bureau of Land
Management to acquire record evidence of parcel ownership, existing tight-of-way limits for
C466, US 301, and all mtersectmg roadways, certified corner records, and horizontal and vertical
control.

3. Base Map Digital Control File: The LAND SURVEYOR'will create a master horizontal control
file to be utilized throughout the plamning and design of the roadway alignment. This map will
include the location of the existing right-of-way lines for those portions of intersecting roadways
that fall within the project limits. These right-of-way lines, together with the boundary lines and
controlling monuments for the ownership entities, will serve as the base geometry for the project.

4. Route Survey and Topography: The LAND SURVEYOR will obtain cross-section elevations at
100-foot intervals along the route and at all cross drain locations and will extend a distance of 75
feet right and 75 feet left of the centerline alignment. Above ground improvements, including
trees laying within 25 feet either side of the existing right-of-way line (or within proposed
drainage retention areas} will be located. If no right-of-way taking is anticipated for those parcels
containing privacy walls, the topographic survey will stop at the privacy wall. Surface evidence
of underground utilities, including wells and septic tanks, will be located. All residential or
commercial buildings will be located along the proposed route. Invert elevations and pipe sizes
will be obtained on all structures along the proposed route.

The following intersections will be surveyed to obtain existing conditions information within the'
existing right-of-way: :

a) CR 209 north, south, and west +/- 500 feet and surrounding areas.

The LAND SURVEYOR will also obtain topographic data in up to three (3) drainage retention
arcas, adjacent to and near C466.

The LLAND SURVEYOR will provide up to 40 hours of field time and 15 hours of office time for
miscellaneous data that needs to be located and added to the route survey during the design
process.. :
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5.

Underground Ulility Locations: The LAND SURVEYOR will coordinate with an underground
location company to provide utility locations along the proposed route, intersecting roads and
proposed drainage retention areas. The locating company will flag all existing underground

utilities and the LAND SURVEYOR will locate the flags and depict the location and type of _

utility on the Route Survey Map. It is understood by the COUNTY that all underground utilities
present may not be located under this effort and that existing utilities are routinely discovered
during construction of this type of project.

Right-of-Way Mainienance Map: It is our understanding that a recorded right of way map for this
segment of C466 does not exist in the State or County records. Under this task the LAND
SURVEYOR will prepare a Right-of~-Way Maintenance Map of the project corridor to be
recorded in the Public Records of Sumter County, Florida. The Maintenance Map will be
prepared in accordance with Chapter 95.361 Florida Statutes for those portions of corridor not
established by map or deed.

Task 3 — Geotechnical Explorations

The ENGINEER will subcontract with Central Testing Laboratory (CTL) to provide geotechnical
investigations for the project. Included in this project is the construction of up to three (3) new drainage
retention areas.

CTL’s scope of services for this project will consist of the following:

1.

Perform up to six (6) asphalt roadway cores to determine the condition and thickness of the
existing asphalt pavement. This quantity is based on three (3) cores per lane mile of roadway. At
each core location, measurements will be made for lane width, cross slope, and rut depth.
Observations will be made of cracking in the pavement surface to identify crack type, crack depth
and severity of cracking. All data collected will be recorded on a Pavement Evaluation Coring
and Condition Data Sheet to be included in a final report.

Auger borings will be performed through the core holes to document base and subgrade type and
thickness. The auger boring will extend to a depth of five (5) feet below the pavement surface
and will identify each soil type encountered. Boring logs will be prepared showing the pavement
section materials and soil profile below the pavement section.

Up to eighteen (18) deeper auger borings will be performed to a depth of ten (10) feet in areas
outside of the existing pavement. Soil materials retrieved will be returned to the laboratory and
visually classified by one of our engineers to the AASHTO Classification System. If deemed
necessary, laboratory analysis of the recovered samples will be performed to assist in the
classification process.

Four (4) composite samples, two (2) of base material and two (2) of subgrade materials
encountered will be subjected to a Limerock Bearing Ratio (L.BR) test.

A total of six (6) field horizontal and field vertical permeability tests in the three (3) proposed
drainage retention areas.

A total of six (6) fillable porosity tests performed on samples recovered from the proposed
drainage retention areas.

Samples will be recovered from the roadway soil borings per ASTM standards and returned to the
laboratory for visual classification per the AASHTO Classification Group System. A report will be
issued presenting the findings, evaluations, and recommendations to aid in the design of the proposed
roadway expansion.
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Samples will be recovered from the existing and proposed drainage retention area borings per ASTM
standards and returned to the laboratory for visual classification per the Unified Soil Classification Group
System. A report will be prepared which will present the findings including estimated seasonal high
water table levels, depths to confining layers, and permeability rates to guide design of the proposed
drainage retention areas.

Task 4 —Roadway Design and Construction Plans

The ENGINEER will prepare a complete Roadway Plans Package as described below. This work effort
includes the roadway design and drainage analysis needed to prepare a set of Roadway Plans, Right-of-
Way Maps, Drainage Plans, Traffic Control Plans, Signing and Pavement Markings, Environmental
Permits, and other necessary documenis,

A. General/Project Administration
Project administration activities will be undertaken throughout the project that will include the following:

1. Project Setup: The ENGINEER will establish project files, project work plan, initiating
accounting system.

2. Kick-off Meeting: The ENGINEER will participate in a kick-off meeting with the COUNTY and
the project team.

3. Bi-Monthly Progress Meetings: On a bi-monthly basis, The ENGINEER will meet with the
- COUNTY to review the progress of work, to conduct project reviews and to coordinate with
utility companies. The ENGINEER will maintain the project schedule and review/update the
schedule at each progress meeting. For each progress meeting, the ENGINEER will prepare an
agenda and meeting minutes. Six (6) monthly meetings are budgeted for this project.

4. Progress Reports and Invoices: The ENGINEER will prepare a monthly progress report to be
included with the monthly invoice.

5. Quality Control Plan: The ENGINEER will prepare and submit a Quahty Control Plan within ten
~(10) days of receiving a Notice to Proceed.

B. Drainage Pesign Analysis

1. Drainage Design Analysis: The ENGINEER will review the existing drainage systems present in

: the C466 corridor and determine the modifications that will be necessary to accommodate the

proposed roadway widening improvements. This analysis will include information on the needed

modifications to existing retention facilities and outfall conveyance systems, as well as identify
lecations where new retention facilities will be needed.

2. SWFWMD Coordination: The ENGINEER will schedule and attend a pre-application meeting
with SWFWMD to discuss the findings of the Drainage Design Report and establish the
parameters that will be required for permitting. The ENGINEER will meet and coordinate with
SWEWMD during review of the permit application to aid the review process.

3. FDOT Coordination: The ENGINEER will meet with FDOT Drainage Staff to review the
- existing and proposed drainage conditions and establish the parameters that FDOT will require to
document that this project will not require an FDOT Drainage Connection Permit.

4. Drainage Design Report: The ENGINEER will prepare a Drainage Design Report and submit it
to the COUNTY with up to three (3) signed and sealed copies of the Drainage Design Analysis,
in addition to those required for permitting. This will incorporate the work undertaken in the



= Kimley-Horn _
. EEE and Associates, Inc. Board of County Commissioners of Sumter County, Florida, May 10, 2012
' Consulting Engineering Agreement: 466 Design and Permitting from US 301 to CR209, Page 5

preliminary phase of the project and will include final calculations for the proposed storm
drainage system, final pond calculations, and information required for permit review and
approval, '

C. Roadway Design Plans

The ENGINEER will prepare roadway design plans on 24”x36” or 117x17” sheets depictihg the needed
roadway improvements. The roadway design plans will consist of the following sheets:

1. Cover Sheet.
2. General Notes.

3. Typical Sections — Typical sections will be developed to illustrate the recommended roadway
improvements from the corridor study.

4. Pavement Design — A pavement design for accommodating the existing pavement structure (if
feasible) will be developed, as well as the pavement design for the new pavement areas and
shoulders.

5. Drainage Map — An overall drainage map depicting pond locations and contributing basin areas
will be presented.

6. Roadway Plan / Profile Sheets — The plan / profile sheets will detail geometric design
requirements, pavement resurfacing, pavement widening, turn lane additions, turnouts for -
intersecting streets/driveways, roadside ditch grading and re-alignment in areas of pavement
widening, drainage structure modifications, and erosion control measures.

7. City of Wildwood Utility Modification Plans ~This contract assumes that any work on City of
Wildwood utilities (potable water, sanitary sewer, and reclaimed water facilities) will be
accomplished under separate agreement between the ENGINEER and the City of Wildwood.

8. Intersection Details — Where needed, the detailed grading improvements to intersections will be
provided.

9. Driveway Details — Where necessary, the driveway details sheets will include information
depicting the limits of driveway reconstruction, grading information, and cross drain information
for accommodation of existing residential and commercial driveway connections.

10. Drainage Structures — Construction plan sheets providing a tabular listing of drainage structure
ID’s, FDOT Index references, pipe inverts, and pavement elevations.

11. Pond Detail Sheets — Pond detail sheets will be prepared depicting modifications to any existing
retention facilities and construction of new retention facilities for up to three (3) pond sites. The
Pond Detail Sheets will include detailed grading information, geometric dimensions, undercut
and backfill details, earthwork volume calculations, and design hydrologic data.

- 12. Cross Sections (Up to 60 cross sections) — Roadway cross sections will be developed at 100-foot
intervals. I grading requirements impact existing wetlands, trees, ‘or requires construction to
extend outside the limits of the existing right-of-way, the ENGINEER will evaluate the use of
guardrail or other systems.

13. Miscellaneous Detail sheets.

14. Traffic Control Plan — Maintenance of Traffic (MOT) requirements for the construction of this
project will be provided through the use of typical sections, general notes, and reference to the
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15.

16.

17.

18.
19.
20.

21.

appropriate FDOT Design Standards (600 Series). In addition, a conceptual MOT phasing plan
depicting detour routes and phase segments of pavement lane closures and traffic shifis will be
prepared.

Erosion Control / SWPPP Plans — Erosion control plans will be prepared depicting site specific
erosion control measures, as well as general notes, details, and specifications for additional
erosion control measures that may be needed depending on site conditions. Ut is assumed that
these plans will constitute the Storm Water Pollution Prevention Plan (SWPPP) that the
contractor will utilize during construction.

Signing and Pavement Marking Plan Sheets — Signing and pavement marking plan sheets and
one (1) General Notes sheet will be provided in accordance with Sumter County standards.

Utility Adjustment Plans — Based on information provided by the various wire utility providers
in the corridor, proposed utility adjustments will be detailed in plan view on these sheets.

Landscape and Irrigation Plans — None included or anticipated.
Lighting Plans — None included or anticipated.

Submittals — The ENGINEER will submit up to five (5) copies of the roadway plans at 30%,
60%, 90%, and 100% (Final) completion stage to the COUNTY. In addition, the ENGINEER
will submit two (2) copies of the roadway plans at 60% and 100% to affected utility companies.
Interim plan submittals will provide information generally consistent with the FDOT Plans
Preparation Manual Checklist for interim submittals. An electronic copy will be provided at the
Final plan submittal.

Design Exceptions — The ENGINEER will review survey data and identify any areas in which
minimum shoulder width or maximum front slope criteria cannot be met due to existing right-of-
way or wetland conditions. - The ENGINEER will also review existing above ground hazards
(trees, power poles, walls, ete.} within the roadway clear zone and identify those existing features
which must be removed or shielded with guardrail. In areas where the removal of the hazard is

~ not practical and the use of guardrail is inappropriate, the ENGINEER will prepare

22,

documentation for one (1) design exception which could support leaving the hazard in place if
operational and safety characteristics are acceptable and the benefit/cost ratio is greater than one

(1.

Quantities — Develop quantities consistent with COUNTY preferences and prepare an Opinion of
Probable Costs (OPC). A list of pay items without quantities will accompany the 60% submittal.
An OPC with quantities will be submitted with the 90% and 100% plans.

Note: The ENGINEER has no control over the cost of labor, materials, equipment, over the
Contractor's methods of determining prices, over competitive bidding, or market conditions.
Opinions of probable costs provided in accordance with this AGREEMENT are based on the
information known at the time the opinions of cost are developed and represent only the
ENGINEER's judgment as a design professional familiar with the construction industry. Actual
costs for proposals, bids, or actual construction costs will be different.

D. Utility Coordination

The ENGINEER will be responsible for coordinating the proposed design with -the affected utility
companies in order to'minimize utility conflicts. The individual utility owners will designate the existing
utilities within the project limits,
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Each utility provider will be responsible for the design of their respective utilities for this project. These
designs will be provided to the ENGINEER by the utility provider in CADD format for inclusion into the
Roadway Plans for this project. The ENGINEER will be responsible for coordinating with the utility
providers for the proposed construction elements.

The ENGINEER will, prior to and during design, obtain available data from the utility owners that may
be needed to determine the actual location and depth of the underground utilities. No subsurface utility
exploration is included. Utility owners are expected to provide schedules for any relocation to the
ENGINEER to include in the final construction documents. The ENGINEER will prepare for and attend
up to three (3) utility coordination meetings.

E. Signalization Plans — None anticipated or included.
Task 5 — Permitting
The ENGINEER will prepare and submit the following permit applications:

1. Southwest Florida Water Management District Environmental Resource Permit (ERP) — One (1)
permit application including alt pond modifications and/or new construction will be prepared and
submitted for processing. '

2. FDOT Connection Permit — This AGREEMENT assumes that an FDOT Connection Permit will
not be required since the FDOT is currently working on intersection improvement plans at U$301
under a separate contract. The ENGINEER will coordinate with FDOT’s design consultant to

- match tie-in locations, grades, and other design details. '

The ENGINEER will submit the required amount of plans and supporting documentation to provide a
complete permit application. The ENGINEER will respond to Requests for Additional Information (RAD),
and meet with permit reviewers as appropriate. For all permits, the COUNTY will be the applicant and
provide signatures and any permitting fees if required. :

Task 6 — Rigkt—oﬁ Way Acquisition Coordination
A. Surveying and Mapping Services

L. Sketch and Legal Descriptions of Right-of-Way Acquisition Parcels and Drainage Retention
Areas: Upon determination and acceptance of the final roadway right-of-way limits, the LAND
SURVEYOR will prepare legal descriptions and sketches for the acquisition of the required right-
of-way and drainage retention areas. Up to twelve (12) partial acquisitions for right-of-way and .
up to three (3) acquisitions for drainage retention areas are anticipated. The legal descriptions and
sketches will be prepared in accordance with the intent of the Florida Minimum Technical
Standards set forth by the Florida Board of Professional Land Surveyors in Chapter 5J-17, Florida
Administrative Code, pursuant to Section 472,027, Florida Statutes. Deliverables to the
COUNTY will consist of five (5) signed and sealed copies of the legal description and sketch on
H”x17” or 8.57x14” sheets. The COUNTY will provide the necessary Ownership and
Encumbrance Reports for each parcel along the proposed alignment. These reports will be relied
upon for any individual easements or right-of-way takings. o

2. Right of Way Map: The LAND SURVEYOR will prepare a right-of-way map for the final
roadway corridor. Prior to final recording in the public record, the Surveyor of Record will update
the map to depict the boundaries of the acquired parcels based upon the recorded information
provided by the COUNTY. The Right-of-Way Map will be prepared in accordance with the intent
of the Florida Minimum Technical Standards set forth by the Florida Board of Professional Land
Surveyors in Chapter 5J-17, Florida Administrative Code, pursuant to Section 472.027, Florida
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© Statutes.
B. Right-of-Way Acquisition Support Services

The ENGINEER will enter into a subconsultant agreement with Edwin R. Barfield, LLC to provide right-
of-way acquisition support services. Up to twelve (12) partial acquisitions for righi-of-way and up to three
(3) acquisitions for drainage retention areas are anticipated. . The scope for right-of-way support services
includes the following tasks:

[, Attendance and participation in:
* Kick off meeting
* Right-of-way presentation meetmg to the Sumter County Board
. Dem gn team meetings
¢ Team ficld reviews
* Team telephone conferences
» Project manager telephone conferences |
¢ Public Involvement Meeting

2. ldentification of the potential right-of-way acquisition impacts for each of the affected parcels.
Recommend design alternatives to avoid or minimize these impacts in order to reduce the number
of acquisition parcels and acquisition compensation/costs due to these impacts.

3. Property/owner research and parcel file preparation for each property proposed to be affected by a
right-of-way acquisition, and initial property owner contact.

4. Maintain the established relationships from the initiation of the project design with those property
and/or business owners/tepresentatives affected by the proposed right-of-way acquisitions:
utilizing individual property owner coordination meetings (three (3) meetings and four (4)
telephone conferences per property) to establish rapport, cultivate project and design acceptance,
and solicit project input for.consideration/evaluation in project impact mitigation.

5. Document the property and business owners /representatlves concerns, requests, and
recommendations for consideration by the design team members and Sumter County
representatives at a Team Meeting. Early identification and documentation of those property
owners that will request the voluntary purchase of their entire property when only a partial
acquisition is required for the project, and those property owners who indicate a desire to
voluntarily donate the area of acquisition. : :

6. Management of the Right-of-Way process and supporting subconsultants, to include:

a) Coordination to assist with obtaining competitive bids from at least three (3) licensed
property appraisers who are qualified to provide eminent domain valuation services for the
valuation of the proposed right-of-way acquisition parcels. "Coordination to assist with
obtaining competitive bids from at least two (2) CPA's qualified to provide business damage
valuation services for the applicable right-of-way acquisition parcels. Final approval of the
appraisal firm and CPA will be at the discretion of Sumter County. On-going coordination,
review, and meetings with the appraiser, CPA, and their subconsultants to ensure that the
appraisal and business damage estimate to be provided to the property/business owner will
address all impacts/damages, and will easily be understood by the property owner and/or
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their representative,

Coordination with the City of Wildwood on right-of-way impact and acquisition
compensation/cost minimization, and cost-to-cure/code non-conformity determinations.
Document City of Wildwood’s potential for acceptance of non-conformities or requirement
for compliance with code on the remainder of the affected properties.

Right-of-Way acquisition setvices to include:

a)
b)

c)

d)

2

h)

Compliant property owner notifications (per Section 73.015, F.S.).
Obtaining written authorization for rebresentatioﬂ of the owner by an attorney.
Providing owners with:
1. A copy of a Real Estate Acquisition Process Brochure (English and/or Spamsh)
ii. Alegal descrlptlon of the area of acquisition,

fii. A copy of the Right-of-Way Map with their parcel delineated, or a copy of the Sketch
of Description for the acquisition from their property.

iv. A Property Owner Questionnaire, with a self-addressed stamped envelope.
v. A copy of the appraisal report.

Comprehensive explanation of the real estate acquisition valuation process and the appraisal
repott to the property owner.

Personal delivery of the initial binding offer with written acknowledgement by the owner of
receipt of the offer.

Acquisition negotiations

Submittal of all conditional offers {(with terms and conditions) to Sumter County for
consideration/approval.

Ensure that all warrants for payments at ciosmg have been requested from Sumter County
and will be available at closing.

Closings:
i. Proper execution of all legal documents related to the closing,

~ii. Clearing of subordinate interest (if necessary) and execution of all ancillary
instruments (death certificates, affidavits, mortgage and lien satisfactions, etc.)
related to the property; and the closing statement.

fii. All executed easements documents will be delivered or sent certified mail, return
receipt requested, to Sumter County Public Works Department, no later than 48 hours
after the closing, excluding weekends and holidays, for recording in the Sumter
County Public Records.

iv. Delivery to the property owmer at closing, or by mail after closing, of Internal
Revenue Service Form 1099-8,

v. Preparation of documented settlement justifications (if the settlement is above the
initial offer).
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vi. Suit package preparation (if necessary).

vii, Physical inspection of the property within 24 hours prior to closing, excluding
weekends and holidays, to verify that no one is in physical possession of the property
other than those persons previously identified, and that all property to be acquired is
present and has not been removed. The inspection outcome will be documented in
the parcel file.

C. Phase I Environmental Site Assessment

The ENGINEER will conduct a Phase T Environmental Assessment on the parcels for the preferred three
(3) pond sites and for the parcel acquisitions along the corridor. The ENGINEER will perform the tasks
set forth below. The following tasks refer to only that information that is defined as reasonably
ascertainable (American Society of Testing and Materials (ASTM) E 1527-05, 6.2.1). '

1. Records Review

A. Record Search — The ENGINEER will prepare an environmental database search
encompassing the minimum search distances listed in ASTM E1527-05, 8.2.1. This report
‘will be reviewed for known and suspect contaminated sites. Where available, local
environmental agency and other local governmental authority files, as defined in ASTM E
1527405, 8.2.2, may be reviewed if the Environmental Professional (EP) determines the
files to be reasonably ascertainable and relevant to the successful completion of the Phase 1
ESA. :

B. Institutional Controls/Engineering Controls Registries — The ENGINEER will review
readily available databases on institutional and engineering (IC/EC) controls and Activity
Use Limitations (AULSs).

C. Aerial Photograph Review — The ENGINEER will retrieve and examine readily available
historical aerial photographs of the site and the surrounding vicinity. Aerial photographs
will be researched to the earliest date that is reasonably obtainable,

D. Review of Local City Directories and Historical Maps — The ENGINEER will obtain and
review readily available historical city directories, fire insurance maps, and historical
topographic maps.

E. Other Historical Sources — Should the ENGINEER determine that other non-traditional
sources may provide information relevant to the completion of the Phase I ESA, these
sources will be reviewed and documented.

2. Site Reconnaissance

The ENGINEER will conduct a site reconnaissance consistent with ASTM E 1527-05, 9, which
will consist of the following:

A. Observations of exterior site conditions

Observations of interior site conditions

Determination of current use of the property
Determination of current use of the adjoining properties

Identify evidence of past use of property

AmEUO®

Identify evidence of past use of adjoining properties
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G. Identification of the following visually or physically accessible items:

1. THazardous substances and petroleum products

2. Storage tanks

3. Odors, pools of liquid, drums , _
4. Heating, Ventilation, and Air Conditioning (HVAC) system power/fuel source
5. Containers of known and unknown substances

6. Possible Polychlorinated Biphenyls (PCBs)

7. Stains and corrosion on floors, walls, and ceilings

8. Drains and sumps

9. Pits, ponds_, or lago;ans

1. Distressed vegetation

11. Stained soil or pavement

12. Solid waste

13. Waste water

14. Wells

15. Septic systems
The Site Reconnaissance will be non-invasive. The ENGINEER will not colfect or analyze any samples.
3. Interviews

Consistent with ASTM E 1527-05, 10.5.2.3 and 10.5.4, The ENGINEER will make a reasonable attempt
to conduct the following interviews:

A. The ENGINEER will interview current and past owners, operators and occupants of the property
that have or are likely to have material information regarding uses, physical characteristics, and
the potential for Recognized Environmental Conditions (RECs) at the subject property consistent

- with ASTM E 1527-05 sections 10.5.1, 10.5.2, 10.5.2.1, 10.5.2.2, and 10.5.4,

B. In the case of abandoned pmpefties, as defined in ASTM E 1527-05, 3.2.1, where there is
evidence of uncontrolled access or unauthorized uses, the ENGINEER will attempt to interview
current neighboring or nearby property owners (ASTM E 1527-05, 10.5.5).

- C. The ENGINEER will interview one (1) or more of the following state or local agencies:
a. Local fire department -
b. Local health agency
¢. Local environmental regulatory agency

4. Report Preparation

Upon completion of Tasks 1, 2, and 3, the ENGINEER will prepare a summary report of the results of the
Phase 1 ESA. The report will be formatted consistent with Appendix X4 of ASTM E 1527-05 and will
contain the following:
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Phase I documentation

USGS Quad map(s)

Aerial photograph(s) of the site

Database search records

Site photographé

Description of field activities and site reconnaissance documentation
Interview documentation

Findings and identified RECs

EP opinion on need for additional investigation

Identification of and opinion on significant data gaps

AR v o B < B w B o B == B

‘Conclusions
L._ EP statement consistent with ASTM E 1527-05, 12.13
M. Qualifications of EP and staff working on Phase I ESA
5. Information Provided by COUNTY

The following information shall be provided by the COUNTY, the accuracy of which the ENGINEER
will be entitled to rely upon. This information is required for the COUNTY to meet the requirements of
the Landowner Liability Protections (LLPs) (ASTM E 1527-05, 1.1 and 3.2.46) and for the ENGINEER
to conduct the Phase I ESA consistent with ASTM E 1527-05. This information is required prior to the
site reconnaissance.

A. A completed ASTM User Questionnaire

B. Copy of the title or documentation pertaining to environmental liens and Activity and Use
Limitations (AULs), and summary of actual knowledge of the COUNTY pertaining to AULS or
environmertal liens : :

8

If applicable, reason for significant reduction in purchase price of the subject property

D. Any specialized knowledge or experience relating to RECs in connection with the subject and
adjacent properties

All environmental reports available for the property

F. Commonly known or reasonably ascertainable information that the COUNTY is aware of
relevant to RECs associated with the property

Task 7 — Bid Documents and Assistance

This AGREEMENT includes the scope of services necessary to prepare the Project for competitive
bidding by construction contractors. It specifically does not include Construction Engineering Inspection
(CED services or geotechnical materials testing during construction of the project. It is anticipated that a
separate AGREEMENT for those services will be prepared at a future date.

The ENGINEER will prepare and assemble construction bidding documents, including speciﬁcations for
the subject work and the construction contract, based on “Standard General Conditions of the
Construction Contract” (EJCDC No. C-700, 2002 edition) prepared by the Joint Contract Documents
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Committee. The ENGINEER will coordinate with the Sumter County Purchasing staff to issue bid
packages for the submittal of quotations to perform the work and conduct one (1) pre-bid meeting with
potential bidders. The ENGINEER will tabulate the bids received and evaluate the compliance of the
bids received with the bidding documents. The ENGINEER will prepare a written surmmary of this
tabulation and evaluation and attend one (1) Selection Committee meeting with representatives from
Sumter County to discuss selection of the successful contractor.

Task 8 — Right-of-Way Appraisal Supﬁort Services

A. Under this task the ENGINEER will provide the coordination necessary to assist the COUNTY in
obtaining certified property appraisals for the full and partial acquisitions that will be needed for
this project under the eminent domain procedures. The purpose of this task is to establish an
estimated budget for these services, with the understanding that a detailed scope will need to be
agreed to by the ENGINEER and the COUNTY following the design of the project, which will
identify the limits of the needed acquisitions. Tt is expressly agreed to by the ENGINEER and the
COUNTY that this task does not constitute an AGREEMENT for performance of services on this _
project. Such an obligation will not exist until an amendment to this AGREEMENT, which
details the scope of services to be performed, is executed by both parties.

B. Under this task the following services will generally be provided:

1} Under a subconsultant agreement, provide complete lot surveys of the properties where
an acquisition is needed.

2) Under a subconsultant agreement, provide certified appraisals of the properties where an
acquisition is needed. .

'3) Provide a detailed “Before and After” development report, which will document the
existing and future uses, impacts to the future use of the properties, and engineering
drawings depicting any needed improvements on the properties to restore their existing
use of the property, to the most reasonable degree possible. :

4) Provide a certified estimate of the cost of the needed improvements, ie. the “Cost to
Cure” estimate, '

C. Under this task the COUNTY will provide the following services and information:

1) All legal documents, assistance, etc. needed for the acquisitions. These setvices will be-
provided by the COUNTY"s legal counsel under a separate AGREEMENT.,

2) Full and complete title work for any parcel deemed necessary by the COUNTY’s legal
counsel. ' '

D. The following services will not be included in this task:
1} Any right of way coordination services not specifically stated in the Scope of Services.

2) Any services pertaining to depositions, litigations, court proceedings, expert witness
services, etc,

PROVISIONS FOR WORK
A. Governing Regulations

The services performed by The ENGINEER will be in compliance with all applicable 'COUNTY and -
IFDOT Standards Guidelines. The current edition, including updates, of the following References and
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Guidelines will be used in the performance of this work.
1. Sumter Couhty_ Land Development Code

2. FDOT Manual of Uniform Minimum Standards for Design, Construction, and Maintenance for
Streets and Highways

AASHTO’s “A Policy on Geometric Design of Highways and Streets”
FDO'T Design Standards
FDOT Standard Specifications for Road and Bridge Construction
Florida Manual on Uniform Traffic Siudies (MUTS)
Manual on Uniform Traffic Control Devices (MUTCD)

8. AASHTO Guide for Bicycle Facilities Design
B. Quality Control

The ENGINEER will be responsible for the professional quality, technical accuracy, and coordination of
all surveys, designs, drawings, specifications, and other services furnished under this contract.

The ENGINEER will provide a Quality Control Plan ten (10) days afier the official Notice to Proceed that
describes the procedures to be utilized to verify, independently check, and review all design drawings,
specifications, and other documentation prepared as a part of the contract. The ENGINEER will describe
how the checking and review processes are to be documented to verify that the required procedures were
followed. The Quality Control Plan may be one utilized as part of the ENGINEER s normal operation, or
it may be one specificalty designed for this project.

NS W

C. Optional Services

As an amendment to this agreement, the COUNTY intends to engage the ENGINEER to provide
miscellaneous design services which may include expert witness testimony (if required), eminent domain
litigation support (if required), environmental assessments or permitting (if required), and post design
construction administration and/or Construction Engineering Inspection (CEI) services,

The COUNTY also has the option to engage the ENGINEER in providing support setvices for eminent
domain such as real estate appraisals, construction estimates for cures, and required supporting reports for
property acquisition. ‘

The fee for these services will be negotiated for a fair, competitive, and reasonable cost, considering the
scope and complexity of the project(s). A supplemental agreement adding the additional services will be
executed at the appropriate time. '

D. Submittals

The ENGINEER will provide copies of the required documents as listed below. These are the anticipated
printing requirements for the project. This tabulation will be used for estimating purposes, and the Project
Manager will determine the number of copies required prior to each submittal. Five (5) copies will be
submitted to the COUNTY and additional copies will be submitted to the regulating agencies as required
for review and approval.

- 1. Drainage Design Reﬁort

2. 30% roadway plans and calculations
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60% roadway plans and calculations

90% roadway plans and calculations

Opinion of Probable Cost (OPC) at 90% and 100% plan stages
Parcel sketches with Iegal descriptions for right-of-way acqmsmon
Right-of~-Way map

100% roadway plans and calculations

e S I A N

- Presentation Graphics for public meetings with the community or BOCC
ADDITIONAL SERVICES

Any professional services not specifically listed in the above Scope of Services are not included in the
contracted fees. Should the COUNTY desire any of these services, the ENGINEER will prepare a fee,
scope and schedule for the work at the time the services are requested.

SERVICES NOT PROVIDED IN THIS SCOPFE,

1. Typical section or concept revisions requested by the COUNTY following completion of the 30%
plans

2. Title binder, title search report, and title insurance policy (to be provided by Sumter County)
Legal instruments and documents (to be prepared and provided by Sumter County)
 SCHEDULE

The ENGINEER will provide the above Scope of Services as expeditiously as possible to meet a mutually
agreed upon schedule. A project schedule will be developed and discussed at the first progress meeting.
The project schedule will be maintained throughout the performance of the scope of services. It is
anticipated that the Scope of Services will be completed in twelve (12) months after Notice to Proceed is
received unless there are delays outside of the ENGINEER's control, such as delays associated with right-
of-way issues and negotiations, unanticipated design or permitting issues, or COUNTY requested design
changes.
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FEE

The ENGINEER will perform the services described in Tasks 2, 3, 4, and 7 of the Scope of Services for a
lump sum fee of $283.500.00. Tasks 1, 5, and 6 will be performed on a labor fee plus expense basis, not
to exceed $166.500.00. An estimated budget for Task 8 has been provided, subject to a future
amendment to this AGREEMENT. A breakdown by Task is provided below:

Task Description Fee
1 Scheduled Public Meetings Hourly, Not to Exceed: $11 .000.00
2 Surveying and Mapping .| Lump Sum: $59,000.00
3 Geotechnical Explorations : Lump Sum: $14,500.00
4 Roadway Design and Construction Plans Lump Sum: $197,000.00
5 Permitting : ' Hourly, Not to Exceed: $21,500.00
6 Right-of-Way Acquisition Coordination Houtly, Not to Exceed: $134,000.00
7 Bid Documents and AsSistance Lump Sum: $13,000.00,

6 Right-of-Way Appraisal Support Services Estimaied Budget: $120,000.00

All permitting, application, and similar project fees will be paid directly by the Board. Fees and expenses
will be invoiced monthly based, as applicable, upon the percentage of services performed or actual
services petformed and expenses incurred as of the invoice date. Payment will be due within 10 days of
your receipt of the invoice, as per Item 6 in the Consulting Engineering Agreement. If additional efforts
become necessary during the performance of the assignment, the ENGINEER will immediately advise the
Board of any budget revisions.

ACCEPTED:

" BOARD OF COUNTY COMMISSIONERS KI ANDASSQCIATES, INC,
OF SUMTER COUNTY, FLORIDA T

BY:

W
TITLE: TITLE: Vice President
DATE: DATE: May 10, 2012

G:\New Business\Public Secior\Sumter Coimey\2012\RB\C466W Design\C-466_Scope.docx




CONTRACT
PROFESSIONAL SERVICES AGREEMENT

THIS AGREEMENT is made this day of 2012, by and between
Board of Sumter County Commissioners (hereafter referred to as "Board") whose address is
7375 Powell Road, Wildwood, Florida 34785, and Kimley-Horn and Associates, Inc., whose
address is 1823 E. Ft. King Streef, Suite 200, Ocala, Florida 34471(hereafter referred to as
“Engineer” or "Consultant").

RECITALS

WHEREAS, the Board has need of professional services for SUMTER COUNTY C466W
DESIGN AND PERMITTING FROM US 301 TO CR 209: and

WHEREAS, the parties desire to enter into a written agreement outlining the duties,
responsibilities and compensation of Consultant, based on the Consultant’s response to RFQ #002-
0-2012/AT- Request for Qualifications for SUMTER COUNTY C466W DESIGN AND PERIVIITTING
FROM US 301 TO CR 209;

NOW, THEREFORE, in consideration of the'mutuai covenants and agreements contained
herein, it is hereby agreed as follows: .

1. The relationship of the Consultant to the Board will be that of a professional consultant and
the Consultant wilt provide the professional and technical services required under this agreement in
accordance with acceptable professional practices and ethical standards applicable to Consultant's
. profession, and Consultant will endeavor to provide to the Board prompt and efficient consulting
services o the best of its ability.

2. Consultant is hereby retained and employed as the SUMTER COUNTY C466W DESIGN
AND PERMITTING FROM US 301 TO CR 209 Consultant, and will work with the Board to provide
said services in accordance with the scope of work outlined in “Scope of Services".

3. Consultant agrees to prepare and complete a report to the Board, detailing the status of
services provided pursuant to this Agreement at least ninety (90) days prior to the expiration of the
term of this Agreement, or at least ninety (90) days prior to the expiration of any renewal term of this
Agreement. Consultant may be asked to present the deliverables in person for review by staff or for
- discussion at a scheduled Board meeting.

4. The term of this Agreement shall commence on the day and year as shown above and
continue in full force through project completion as described in the Scope of Services, unless
otherwise terminated as provided in paragraph five (5) of this Agreement. The term of this
Agreement does not relieve the Consultant of any future responsibility as described in paragraph
eight (8) of this Agreement. '

5. This Agreement may be terminated by either party upon thirty (30) days prior written notice
to the other party at the address designated in this Agreement for receiving such notice. If this
agreement is terminated, Consultant shall be authorized to receive payment for all work performed
up to the date of termination.

6. With regard to compensation paid to Consultant, Consultant shall furnish to the Board on a -
monthly basis an itemized invoice detailing all of Consultants hours, services, expenses for hourly
services and percentage of task completion for lump sum services during the preceding month.
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Invoice shall be itemized pursuant to and in accordance with the attached Billing Rate Schedule.
Consultant shall compute the total amount due for the preceding month and all amounts due to
Consultant shall be paid on a monthly basis pursuant to the provisions of the Local Government
Prompt Payment Act, F.S. 218. Consultant acknowledges and agrees that the rates set forth in the
Fee Schedule shall remain fixed throughout the duration of the Agreement and thereafter shall only
be adjusted by mutual written agreement of both parties.

7. General Considerations.

a. All reports, drawings, designs, specifications, notebooks, computations, details, and
calculation documents prepared by Consultant and presented to the Board pursuant -
to this Agreement are and remain the property of the Board as instruments of
service. :

b. All analyses, data, documents, models, modeling, reports, and tests performed or
utilized by Consultant shall be made available to the Board upon the Board's request
and shall then be considered public records.

¢. Consultant shall keep all books, records, files, drawings, plans, and other
documentation, including all electronically stored items, which concern or relate to
the services required hereunder, for a minimum of three (3) years from the date of
expiration or termination of this Agreement, or as otherwise required by any
applicable law, whichever date is later. The Board shall have the right to order,
inspect, and copy all such Records as often as it deems necessary during any such
pericd of time. The rights to audit, inspect, and copy records shaEI include ali of the
records of sub-consultants (if any).

d. Consultant shall, at all times, comply with the Florida Public Records Law, the
Florida Open Meeting Law and all other applicable laws, rules, and regulations of the
State of Florida.

e. Consultant shall, at all tlmes, carry Professional Liability, General Liability,
Automobile, and Worker's Compensation Insurance pursuant to the insurance
requirements in RFQ #002-0-2012/AT, naming Board as an additional insured in
each such policy.

f. Upon Consultant’s written request, the Board will furnish, or cause io be furnished,
such reports, studies, instruments, documents, and other information as Consultant
and Board mutually deem necessary, and Consultant may rely upon same in
performing the services required under this agreement.

g. The Board and Consultant each binds itself and its successors, legal representatlves
and assigns to the other party, to this agreement, and to the partners, successors,
legal representatives, and assigns of such other party to this agreement, in respect to
all covenants of this agreement; and neither the Board nor Consultant shall assign or
transfer their interest’in this agreement without the prior written consent of the other

party.

8. Should any other professional services be called for by the Board which are not otherwise
set forth in this Agreement or any of its attachments or exhibits, said charges shall be agreed upon
in advance by the parties hereto. The Consultant may be required to provide additional services to
the Board on: challenges, public protests, administrative hearings, or similar matters. The
- consultant shall be available to represent the Board, serve as an expert withess, and provide
supporting documentation as necessary.

9. The Contract Documents, which comprise” the entire Contract between Board and
- Consultant and which are further incorporated herein by reference, consist of the following:

a. Request for Qualifications (RFQ)

b. Consultant's Proposal Documents

¢. Scope of Services
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d. Billing Rate Schedule
e. All Modifications and Change Orders Issued

10.  Consultant does hereby specifically promise and agree to indemnify and hold harmless the
agency, and its officers and employees, from liabilities, damages, losses, and costs, including, but
not limited to, reasonable attorneys’ fees, to the extent caused by the negligence, recklessness, or
intentionally wrongful conduct of the design professional and other persons employed or utilized by
the design professional in the performance of the confract.

11. Consultant, its agents, servants, or employees shall, in ho manner, whatsoever be
construed as the employees, agents, servants, or representatives of the Board and shall have not
expressed or implied power or authority to act in any manner whatsoever for or on behalf of the
Board, except as provided in the scope of services called for herein. Consultant is hereby
designated as an independent contractor to the Board and none of the employees, agents or
servants of the Consultant shall have, or be entitled to, any of the fringe benefits applicable to
employees of the Board. :

12. In the event of default by either party hereto, the defaulting party shall be liable for all costs
and expenses, including reasonable attorneys’ fees and costs incurred by the other party in
enforcing its rights hereunder, whether !ltlgatlon be instituted or not, at the trial court and appellate
court level.

13. Consultant does hereby waive any and all “venue privilege” and/or “diversity of citizenship
privileges” and specifically agrees that any action brought for the enforcement, construction, or
interpretation of this agreement shall be maintained in the County or Circuit Court in and for Sumter
County, Florida, and Consultant hereby specifically waives its right, or privilege, to institute any
action of any kind or nature whatsoever against the Board in any other State Court, Federal Court,
or administrative tribunal.

14, This Agreement represents the entire and integrated agreement between the parties and
supersedes all prior negotiations, representations, or agreements, either written or verbal. If any
provision of this Agreement is declared to be invalid or unenforceable, the remainder shall continue
to operate in full force and effect. :

15. This Agreement cannot be changed or modified, unless by written agreement signed by all
parties hereto.

16. In performing services hereunder, Consultant shall comply with all federal, state, -and local
laws and regulations. Consultant shall be responsible for pursuing with due diligence all permits
necessary to complete the scope of services. Consultant shall be responsible for obtaining, at its
sole cost and expense, all necessary licenses and other governmental approvals required in order
for Consultant fo provide the type of services required hereunder.

17. Consultant shall notify Board in writing - of any commitments during the term of this
Agreement which may constitute a potential or actual conflict of interest with respect to the scope of
services to be performed for the Board.

18. Each of the WHEREAS clauses listed above are 'hereby re-alleged and incorporated into
this Agreement as if otherwise fully stated herein.
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18.  Any notices required by this Agreement shall be mailed to the following individual(s), by
Certified Mail, Return Receipt requested:

FOR THE BOARD FOR THE CONSULTANT

Name: Bradley S. Arnold Name; Richard V. Busche, PE

Address: 7375 Powell Road Address; 1823 E. Ft. King Street, Suite 200
Wildwood, FL 34785 Ocala, FL 34471

Title: County Administrator __Title: Vice President

Date: Date:

IN WITNESS WHEREOF, the parties have signed this agreement the day and year
first above written.

ATTEST: : SUMTER COUNTY
’ BOARD OF COUNTY COMMISSIONERS

By:
By: . Chairman
| Date Signed:'

ATTEST: CONSULTA “‘“**m\\\

By: ./ (/[ Pl \

By: Richard V. Busche

Date Signed: May 10, 2012
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KIMLEY-HORN AND ASSOCIATES, INC.

C-466W BILLING RATE SCHEDULE

- Category Hourly Rate
Principal $185.00 - $220.00°
Senior Profgssionai $125.00 - $180.00
Professional © $80.00 - $125.00

Senior Technical $80.00 - $110.00

Support
Technical Support ‘ $60.00 - $90.00
Support Staff $50.00 - $80.00

Direct reimbursable expenses such as express delivery services, out-of-house reproducticon, fees, air travel,
and other direct expenses will be billed at cost. All permitting, application, and similar project fees will be
paid directly by the COUNTY.

Financial Services Department ' Page 5 of 5



